



PROJECT PLANNING AND SCHEDULING



Planning and scheduling

- ❑ Levels of planning and scheduling
 - Long-range planning (several years),
 - middle-range planning (1-2 years),
 - short-range planning (few months),
 - **scheduling** (few weeks), and
 - reactive scheduling (now)
- ❑ These functions are now often integrated

João Miguel da Costa Sousa

67



Project planning

- ❑ Planning and scheduling of *jobs (activities)* subjected to precedence constraints.
- ❑ Setting is a parallel machine environment with unlimited number of machines.
- ❑ **Objective:** minimize makespan

João Miguel da Costa Sousa

68



Project properties

- ❑ **Project goals:** quality, time, costs, customer satisfaction
- ❑ Network of activities/jobs
- ❑ Limited resource capacity
- ❑ Project life-cycle:
 - Order acceptance
 - Engineering and process planning
 - Material and resource scheduling
 - Project execution
 - Evaluation and service

João Miguel da Costa Sousa

69



Project areas

- ❑ Construction
- ❑ Production
- ❑ Management
- ❑ Research
- ❑ Maintenance
- ❑ Installation, implementation
- ❖ **Examples:** construction of power generation centers, software developments, launching of aircrafts, design, development and construction of defense vehicles.

João Miguel da Costa Sousa

70



Project representation

- ❑ Example: planning a concert

Job	Description	Predecessors
A	Plan concert	-
B	Advertise	A
C	Sell tickets	A
D	Hold concert	B, C


João Miguel da Costa Sousa

71




Job-on-arc format

- ❑ **Not allowed:** two jobs cannot have the same starting and ending node!



- ❑ Need to introduce a dummy job:



João Miguel da Costa Sousa

72



Example 1

- ❑ Setting up a production facility

Job	Description	Duration (p_j)
1	Design production tooling	4 weeks
2	Prepare manufacturing drawings	6 weeks
3	Prepare production facility for new tools and parts	10 weeks
4	Procure tooling	12 weeks
5	Procure production parts	10 weeks
6	Kit parts	2 weeks
7	Install tools	4 weeks
8	Testing	2 weeks

João Miguel da Costa Sousa


73



Precedence graph

Job	Immediate predecessors	Immediate successors
1	-	4
2	-	5
3	-	6, 7
4	1	6, 7
5	2	6
6	3, 4, 5	8
7	3, 4	8
8	6, 7	-

Job-on-arc network




João Miguel da Costa Sousa

74



Job-on-node format

- ❑ No need for a dummy node
- ❑ Nodes can be depicted as rectangles




João Miguel da Costa Sousa

75



Jobs on a time axis

j	precedence
A:	-
B:	-
C:	A
D:	A, B
E:	A
F:	E
G:	E
H:	C, F
J:	D, G



João Miguel da Costa Sousa

76



Critical Path Method (CPM)

- ❑ Processing time, p_j , of job j is fixed. A job does not require any resource.
- ❑ Unlimited number of machines in parallel and n jobs with precedence constraints.
- ❑ **Objective:** minimize makespan
 - **slack job:** the start of its processing time can be postponed without increasing the makespan
 - **critical job:** the job that cannot be postponed
 - **critical path:** the set of critical jobs

João Miguel da Costa Sousa

77



Critical Path Method

Forward procedure

- Starting at time zero, calculate the **earliest** each job can be started
- The completion time of the last job is the makespan

Backward procedure

- Starting at time equal to the makespan, calculate the **latest** each job can be started so that the makespan obtained in the forward procedure is realized.
- Finds the **critical path**.

João Miguel da Costa Sousa

78



Critical Path Method

Notation:

- p_j processing time of job j
- S'_j earliest possible starting time of job j
- C'_j earliest possible completion time of job j
- S''_j latest possible starting time of job j
- C''_j latest possible completion time of job j
- $C'_j = S'_j + p_j$
- $\{ \text{all } k \rightarrow j \}$ jobs that are predecessors of job j
- $\{ j \rightarrow \text{all } k \}$ jobs that are successors of job j

João Miguel da Costa Sousa

79



Forward procedure

Step 1:

Set time $t = 0$

Set $S'_j = 0$ and set $C'_j = p_j$ for all jobs j with no predecessors

Step 2:

Compute for each job j

$$S'_j = \max_{\{ \text{all } k \rightarrow j \}} C'_k,$$

$$C'_j = S'_j + p_j$$

Step 3:

The optimal makespan is $C_{\max} = \max(C'_1, C'_2, \dots, C'_n)$

João Miguel da Costa Sousa

80



Backward procedure

Step 1:

Set $t = C_{\max}$

Set $C''_j = C_{\max}$ and $S''_j = C_{\max} - p_j$ for jobs j with no successors

Step 2:

Compute for each job j

$$C''_j = \min_{\{ j \rightarrow \text{all } k \}} S''_k,$$

$$S''_j = C''_j - p_j$$

Step 3:

Verify that $\min(S''_1, \dots, S''_n) = 0$

João Miguel da Costa Sousa

81



Comments

- The forward procedure gives the earliest possible starting time for each job
- The backwards procedures gives the latest possible starting time for each job
- If these are equal the job is a **critical job**.
- If these are different the job is a **slack job**, and the difference is the **float**.
- A **critical path** is a chain of jobs starting at time 0 and ending at C_{\max} .


João Miguel da Costa Sousa

82



Example 2

Jobs	1	2	3	4	5	6	7	8	9	10	11	12	13	14
p_j	5	6	9	12	7	12	10	6	10	9	7	8	7	5



Precedence graph




João Miguel da Costa Sousa

83



Example 2: forward procedure




Jobs	1	2	3	4	5	6	7	8	9	10	11	12	13	14
C_j	5	11	14	23	21	26	33	32	36	42	43	51	50	56

João Miguel da Costa Sousa

84



Example 2: backward procedure




Jobs	1	2	3	4	5	6	7	8	9	10	11	12	13	14
C'_j	5	12	14	24	30	26	34	36	43	43	51	51	51	56

João Miguel da Costa Sousa

85



Example 2: Critical Path



João Miguel da Costa Sousa

86



Program Evaluation and Review Technique

- Processing times is not deterministic in **PERT**.
- Processing time of job j is random with mean μ_j and variance σ_j^2 .
- Want to determine the **expected makespan**
- Assuming:
 - p_j^a = optimistic processing time of job j
 - p_j^m = most likely processing time (mode) of job j
 - p_j^b = pessimistic processing time of job j

João Miguel da Costa Sousa

87



Expected Makespan

- Estimation of **expected processing time**:

$$\hat{\mu}_j = \frac{p_j^a + 4p_j^m + p_j^b}{6}$$

- Apply CPM with expected processing times.
- Let J_{cp} be a critical path.
- Estimation of **expected makespan**:

$$\hat{E}(C_{\max}) = \sum_{j \in J_{cp}} \hat{\mu}_j$$

João Miguel da Costa Sousa

88



Distribution of makespan

- Estimation of the variance of processing times:

$$\hat{\sigma}_j^2 = \left(\frac{p_j^b - p_j^a}{6} \right)^2$$

- Estimation of the variance of the makespan

$$\hat{V}(C_{\max}) = \sum_{j \in J_{cp}} \hat{\sigma}_j^2$$

- Assume it is **normally distributed** (Gaussian)

João Miguel da Costa Sousa

89



Example 2 using PERT (1)

Jobs	1	2	3	4	5	6	7	8	9	10	11	12	13	14
p_j^a	4	4	8	10	6	12	4	5	10	7	6	6	7	2
p_j^m	5	6	8	11	7	12	11	6	10	8	7	8	7	5
p_j^b	6	8	14	18	8	12	12	7	10	15	8	10	7	8

Precedence constraints as **before**.

Estimation of means and standard deviations:

Jobs	1	2	3	4	5	6	7	8	9	10	11	12	13	14
μ_j	5	6	9	12	7	12	10	6	10	9	7	8	7	5
σ_j	0.33	0.67	1	1.33	0.33	0	1.33	0.33	0	1.33	0.33	0.66	0	1
σ_j^2	0.11	0.44	1	1.78	0.11	0	1.78	0.11	0	1.78	0.11	0.44	0	1

João Miguel da Costa Sousa

90



Example 2 using PERT (2)

Critical path is the same:

$$1 \rightarrow 3 \rightarrow 6 \rightarrow 9 \rightarrow 11 \rightarrow 12 \rightarrow 14$$

Estimated makespan:

$$\hat{E}(C_{\max}) = \sum_{j \in J_{cp}} \hat{\mu}_j = 56$$

Estimate of the variance of the makespan:

$$\hat{V}(C_{\max}) = \sum_{j \in J_{cp}} \sigma_j^2 = 2.66$$

João Miguel da Costa Sousa

91



Example 2 using PERT (3)

Probability that the project is completed by time 60 is:

$$\Phi\left(\frac{60-56}{\sqrt{2.66}}\right) = \Phi(2.449) = 0.993$$

- where $\Phi(x)$ is the probability that a normally distributed random variable ($\mu = 0$, $\sigma = 1$) is less than x .

For the path: $1 \rightarrow 2 \rightarrow 4 \rightarrow 7 \rightarrow 10 \rightarrow 12 \rightarrow 14$ the estimated makespan is 55. The variance is 7.33

Probability that the project is completed by time 60 is:

$$\Phi\left(\frac{60-55}{\sqrt{7.33}}\right) = \Phi(1.846) = 0.968$$

João Miguel da Costa Sousa

92



Potential problems with PERT

- Always underestimates project duration
 - other paths may delay the project
- Non-critical paths ignored
 - critical path probability
 - critical activity probability
- Activities are not always independent
 - same raw material, weather conditions, etc.
- Estimates may be inaccurate

João Miguel da Costa Sousa

93



Time/Cost tradeoffs: linear costs

By **allocating money** (for additional resources) to jobs their processing time p_j can be reduced

Assume that processing times are fixed

Linear relation between allocated money and p_j

Processing time:

$$p_j^{\min} \leq p_j \leq p_j^{\max}$$

Marginal cost of reducing processing time by one time unit:

$$c_j = \frac{c_j^a - c_j^b}{p_j^{\max} - p_j^{\min}}$$

João Miguel da Costa Sousa


94



Linear cost

Cost of processing job j in p_j time units ($p_j^{\min} \leq p_j \leq p_j^{\max}$):

$$c_j^b + c_j(p_j^{\max} - p_j)$$



João Miguel da Costa Sousa

95



Solution methods

- ❑ **Objective:** minimum cost of project
- ❑ **Time/Cost Trade-Off Heuristic**
 - Good schedules (not optimal)
 - Works also for nonlinear costs
- ❑ **Linear programming formulation**
 - *Always* optimal schedules
 - Nonlinear version not easily solved


João Miguel da Costa Sousa

96



Sources, Sinks, and Cut sets

G_{cp} – subgraph consisting of critical paths



João Miguel da Costa Sousa

97



Time/Cost Trade-Off Heuristic

Step 1:

- Set all processing times at their maximum: $p_j = p_j^{\max}$
- Determine all critical paths with these processing times
- Construct the graph G_{cp} of critical paths

Step 2:

- Determine all minimum cut sets in the current G_{cp}
- Consider only those cut sets where all processing times are larger than their minimum: $p_j > p_j^{\min}, \forall j \in G_{cp}$
- If there is no such set STOP

João Miguel da Costa Sousa

98



Time/Cost Trade-Off Heuristic

Step 3:

- For each minimum cut set compute the cost of reducing all its processing times by one time unit.
- Take the minimum cut set with the lowest cost.
- If this is greater or equal than the overhead cost c_o per unit time STOP

Step 4:

- Reduce all processing times in the minimum cut set by one time unit
- Determine the new set of critical paths
- Revise graph G_{cp} accordingly and go back to Step 2

João Miguel da Costa Sousa

99



Example 3 (example 2 modified)

j	1	2	3	4	5	6	7	8	9	10	11	12	13	14
p_j^{\max}	5	6	9	12	7	12	10	6	10	9	7	8	7	5
p_j^{\min}	3	5	7	9	5	9	8	3	7	5	6	5	5	2
c_j^a	20	25	20	15	30	40	35	25	30	20	25	35	20	10
c_j	7	2	4	3	4	3	4	4	4	5	2	2	4	8


Overhead: $c_o = 6$ (cost of project per time unit)

João Miguel da Costa Sousa

100



1. Max. processing times, find G_{cp}




João Miguel da Costa Sousa

101



1. Max. processing times, find G_{cp}

Cost = overhead + job costs = $c_o * C_{\max} + \sum c_j^a$
 $= 6 * 56 + 350 = 686$




João Miguel da Costa Sousa

102



2, 3. Min. cut sets in G_{cp} & lowest cost




João Miguel da Costa Sousa

103



4. Reduce proc. time for each job by 1

Cost = overhead + job costs = $c_o * C_{\max} + \sum c_j^a$
 $= 6 * 55 + 352 = 682$




João Miguel da Costa Sousa

104



2, 3. Min. cut sets in G_{cp} & lowest cost




João Miguel da Costa Sousa

105



Next 3 iterations

Cost = overhead + job costs = $c_o * C_{\max} + \sum c_j^a$
 $= 6 * 52 + 355 = 667$




João Miguel da Costa Sousa

106



Step 1, 2, and 3




João Miguel da Costa Sousa

107



After more iterations ...




João Miguel da Costa Sousa

108



Obtained solution




João Miguel da Costa Sousa

109



Other optimal solution



João Miguel da Costa Sousa

110



Linear programming formulation

- ❑ The heuristic does not guarantee optimum
 - See example 4.4.3 from Pinedo's book
- ❑ Here total cost is **linear** so use LP

$$c_o C_{\max} + \sum_{j=1}^n (c_j^b + c_j (p_j^{\max} - p_j))$$

- ❑ Ignoring the constant terms:

$$c_o C_{\max} - \sum_{j=1}^n c_j p_j.$$

João Miguel da Costa Sousa

111



Linear Program

- ❑ The processing time p_j of a job j is a **decision variable**.
- ❑ The earliest possible starting time of a job j is denoted as x_j , and is also a decision variable.
- ❑ For jobs k without predecessors $x_k = 0$, and $p_j^{\min} \leq p_j \leq p_j^{\max}$
- ❑ The linear problem has $2n + 1$ decision variables: $C_{\max}, p_1, \dots, p_n, x_1, \dots, x_n$.

João Miguel da Costa Sousa

112



Linear Program

$$\begin{aligned} &\text{minimize} && c_o C_{\max} - \sum_{j=1}^n c_j p_j. \\ &\text{subject to} && x_k - p_j - x_j \geq 0, \forall j \rightarrow k \in A \\ & && p_j \leq p_j^{\max}, \forall j \\ & && p_j \geq p_j^{\min}, \forall j \\ & && x_j \geq 0, \forall j \\ & && C_{\max} - x_j - p_j \geq 0, \forall j \end{aligned}$$

João Miguel da Costa Sousa

113



Nonlinear costs

Discrete time-framework:

- Arbitrary function $c_j(p_j) \rightarrow$ cost of setting job j to processing time p_j
- decreasing convex cost-function

$$c_j(p_j - 1) - c_j(p_j) \geq c_j(p_j) - c_j(p_j + 1)$$
- non-decreasing overhead cost-function $c_o(t)$
- Given processing times and $c_j(p_j)$, which algorithm can be used (heuristic or LP)?

João Miguel da Costa Sousa

114



Nonlinear costs

Continuous time-framework:

- **Nonlinear programming** problem with the same constraints as the LP model.
- Objective function:

$$\int_0^{C_{\max}} c_o(t) dt + \sum_j c_j(p_j)$$

João Miguel da Costa Sousa

115



Workforce (Resource) constraints

- **Project Scheduling with Workforce Constraints** = Resource Constrained Project Scheduling (RCPS)

Notation

- n jobs $j = 1, \dots, n$
- N different pools in workforce $i = 1, \dots, N$
- W_i total number of operators in pool i
- W_{ij} number of operators in pool i needed for job j
- **Objective**: minimize makespan

João Miguel da Costa Sousa

116



Example 4

- Five jobs and two types of operators:
 - 4 operators of type 1
 - 8 operators of type 2

Jobs	1	2	3	4	5	Job	Immediate Predecessors	Immediate Successors
p_j	8	4	6	4	4	1	—	4
W_{1j}	2	1	3	1	2	2	—	5
W_{2j}	3	0	4	0	3	3	—	5
						4	1	—
						5	2, 3	—


João Miguel da Costa Sousa

117



Solution of example 4

- Without workforce constraints, critical path is $1 \rightarrow 4$, with $C_{\max} = 12$.
- Optimal schedule: $C_{\max} = 18$.
- **Optimal schedule**:



João Miguel da Costa Sousa

118



Workforce Constraints

- This is a **very hard** problem. Cannot be solved using linear programming.
- Can be formulated as an **integer programming** problem.
- Let job $n + 1$ be a dummy job (sink)
- Let x_{jt} be a binary variable:

$$x_{jt} = \begin{cases} 1 & \text{if job } j \text{ is completed exactly at time } t \\ 0 & \text{otherwise.} \end{cases}$$

João Miguel da Costa Sousa

119



Makespan

- Let H be an upper bound of makespan, as e.g.:

$$H = \sum_{j=1}^n p_j$$

- Completion time of job j is

$$\sum_{t=1}^H t x_{jt}$$

- Makespan:

$$\sum_{t=1}^H t x_{n+1,t}$$

João Miguel da Costa Sousa

120



Integer Programming formulation

$$\begin{aligned} & \text{minimize} && \sum_{t=1}^H t x_{n+1,t} \\ & \text{subject to} && \sum_{t=1}^H t x_{jt} + p_k - \sum_{t=1}^H t x_{kt} \leq 0 \quad \text{precedence constraints} \\ & && \sum_{j=1}^n \left(w_{ij} \sum_{u=t}^{t+p_j-1} x_{ju} \right) \leq W_j \quad \text{total demand of pool } i \\ & && \sum_{t=1}^H x_{jt} = 1 \quad \text{jobs are processed} \end{aligned}$$

João Miguel da Costa Sousa

121



In practice

- The IP problem is very hard to be solved when number of jobs is large and time horizon is long.
- (Almost) always resource constraints
- ⇒ **Heuristics**
resource constraint → precedence constraint
- Job shop scheduling is a special case of this problem

João Miguel da Costa Sousa

122



Rome laboratory Outage MANager

- Shut down of a nuclear power plant for maintenance
 - **Should be done very carefully!**
- 10 000 to 40 000 jobs
- 1 000 000 euros per day



João Miguel da Costa Sousa

123



ROMAN problem

- Given a set of jobs, precedence constraints and resource requirements, assign resources to jobs for specific periods to:
 - Minimize makespan
 - Ensure that all jobs can be done safely
- Jobs:** refueling, repairs, plant modifications, maintenance

João Miguel da Costa Sousa

124



Approach

- Decision tree for sophisticated safety analysis
- Constraint programming* based project scheduling system
 - Builds on basic algorithms to be studied
- See papers!

João Miguel da Costa Sousa

125